Program: NOVA

Report: CAP-RMHR  Filter:NOVA-CA-2.5.3-HRS

Program:
NOVA

Description:
NOVA project

Run Date:

Status Date:

1/12/2012]11/30/2011

Control Ac WP BE OCTO09 NOV09 DECO09 JAN10 FEB10 MAR10 APR10 MAY10
2.5.3 Module Production

2.5.3.1.11 Procure QA system hardware

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.1.12 Review factory tooling, machines, and fixtures

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.1.14 Fabricate and deliver additional pressure testing equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.1.17 Module materials handling equipment - additional

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.1.18 Flatness structure studies

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.1.19 Procure lifetime-strength testing equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.1.21 Fabricate and deliver additional QA equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.1.3 Fabricate and deliver tooling and fixtures

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 12 11
2.5.3.1.4 Fabricate and deliver pressure testing equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.1.5.5 Issue PO for additional tilting tables

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.1.6.1 Prepare and issue bid packages for gluing machines

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 11 1
2.5.3.1.6.2 Evaluate bids and choose vendors

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 12
2.5.3.1.6.3 Prepare purchase orders

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 4
2.5.3.1.7 Fabricate fiber stringing machines

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.1.8 Fabricate and deliver fiber checking machine

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.1.9.1 Prepare and issue bid packages for floor cranes

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 11 1
2.5.3.1.9.2 Evaluate bids and choose vendors

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 12
2.5.3.1.9.3 Prepare purchase orders

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 4

BCWS 0 0 0 0 0 33 47
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Program: NOVA

Report: CAP-RMHR  Filter:NOVA-CA-2.5.3-HRS

Program: ]Description:
NOVA NOVA project

Run Date: |Status Date:
1/12/2012]11/30/2011

Control Ac WP BE JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10 JAN11
2.5.3 Module Production

2.5.3.1.11 Procure QA system hardware

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 3 3 1 0 0 0 0
2.5.3.1.12 Review factory tooling, machines, and fixtures

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.1.14 Fabricate and deliver additional pressure testing equipme

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.1.17 Module materials handling equipment - additional

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.1.18 Flatness structure studies

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.1.19 Procure lifetime-strength testing equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.1.21 Fabricate and deliver additional QA equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.1.3 Fabricate and deliver tooling and fixtures

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 12 12 12 12 12 6 0 0
2.5.3.1.4 Fabricate and deliver pressure testing equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 32 41 43 41 42 40 40 36
2.5.3.1.5.5 Issue PO for additional tilting tables

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.1.6.1 Prepare and issue bid packages for gluing machines

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.1.6.2 Evaluate bids and choose vendors

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.1.6.3 Prepare purchase orders

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 8 0 0 0 0 0 0 0
2.5.3.1.7 Fabricate fiber stringing machines

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 15 27 28 27 27 26 26 23
2.5.3.1.8 Fabricate and deliver fiber checking machine

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 16 15 16 15 16 15 15 5
2.5.3.1.9.1 Prepare and issue bid packages for floor cranes

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.1.9.2 Evaluate bids and choose vendors

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.1.9.3 Prepare purchase orders

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 8 0 0 0 0 0 0 0

BCWS 91 99 103 97 97 87 81 64
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Program: NOVA Report: CAP-RMHR Filter:NOVA-CA-2.5.3-HRS

Program: ]Description:
NOVA NOVA project

Run Date: |Status Date:
1/12/2012]11/30/2011

Control AcWP BE FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11

2.5.3 Module Production

2.5.3.1.11 Procure QA system hardware

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.1.12 Review factory tooling, machines, and fixtures

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.1.14 Fabricate and deliver additional pressure testing equipme

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 25 86
2.5.3.1.17 Module materials handling equipment - additional

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 8 10 0
2.5.3.1.18 Flatness structure studies

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 36 38 0 0 0
2.5.3.1.19 Procure lifetime-strength testing equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 3 3 0
2.5.3.1.21 Fabricate and deliver additional QA equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 9 8
2.5.3.1.3 Fabricate and deliver tooling and fixtures

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.1.4 Fabricate and deliver pressure testing equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.1.5.5 Issue PO for additional tilting tables

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 8 0 0
2.5.3.1.6.1 Prepare and issue bid packages for gluing machines

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.1.6.2 Evaluate bids and choose vendors

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.1.6.3 Prepare purchase orders

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.1.7 Fabricate fiber stringing machines

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.1.8 Fabricate and deliver fiber checking machine

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.1.9.1 Prepare and issue bid packages for floor cranes

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.1.9.2 Evaluate bids and choose vendors

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0

2.5.3.1.9.3 Prepare purchase orders
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
BCWS 0 0 0 36 38 20 45 94

o
o
o
o
o
o
o
o
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Program: NOVA

Report: CAP-RMHR  Filter:NOVA-CA-2.5.3-HRS

Program: ]Description:
NOVA NOVA project

Run Date: |Status Date:
1/12/2012]11/30/2011

Control Ac WP BE OCT11 NOV11 DEC11 JAN12 FEB12 MAR12 APR12 MAY12
2.5.3 Module Production

2.5.3.1.11 Procure QA system hardware

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.1.12 Review factory tooling, machines, and fixtures

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 72 0 0 0
2.5.3.1.14 Fabricate and deliver additional pressure testing equipme

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 86 49 0 0 0 0
2.5.3.1.17 Module materials handling equipment - additional

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.1.18 Flatness structure studies

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.1.19 Procure lifetime-strength testing equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 14 0 0 0 0 0
2.5.3.1.21 Fabricate and deliver additional QA equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 8 6 0 0 0 0
2.5.3.1.3 Fabricate and deliver tooling and fixtures

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.1.4 Fabricate and deliver pressure testing equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.1.5.5 Issue PO for additional tilting tables

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.1.6.1 Prepare and issue bid packages for gluing machines

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.1.6.2 Evaluate bids and choose vendors

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.1.6.3 Prepare purchase orders

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.1.7 Fabricate fiber stringing machines

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.1.8 Fabricate and deliver fiber checking machine

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.1.9.1 Prepare and issue bid packages for floor cranes

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.1.9.2 Evaluate bids and choose vendors

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.1.9.3 Prepare purchase orders

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0

BCWS 108 55 72 0 0 0
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Program: NOVA

Report: CAP-RMHR  Filter:NOVA-CA-2.5.3-HRS

Program: ]Description:
NOVA NOVA project

Run Date: |Status Date:
1/12/2012]11/30/2011

Control Ac WP BE JUN12 JUL12 AUG12 SEP12 OCT12 NOV12 DEC12 JAN13
2.5.3 Module Production

2.5.3.1.11 Procure QA system hardware

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.1.12 Review factory tooling, machines, and fixtures

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.1.14 Fabricate and deliver additional pressure testing equipme

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.1.17 Module materials handling equipment - additional

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.1.18 Flatness structure studies

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.1.19 Procure lifetime-strength testing equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.1.21 Fabricate and deliver additional QA equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.1.3 Fabricate and deliver tooling and fixtures

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.1.4 Fabricate and deliver pressure testing equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.1.5.5 Issue PO for additional tilting tables

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.1.6.1 Prepare and issue bid packages for gluing machines

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.1.6.2 Evaluate bids and choose vendors

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.1.6.3 Prepare purchase orders

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.1.7 Fabricate fiber stringing machines

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.1.8 Fabricate and deliver fiber checking machine

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.1.9.1 Prepare and issue bid packages for floor cranes

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.1.9.2 Evaluate bids and choose vendors

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.1.9.3 Prepare purchase orders

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0

BCWS 0 0 0 0 0 0
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Program: NOVA

Report: CAP-RMHR  Filter:NOVA-CA-2.5.3-HRS

Program: ]Description:
NOVA NOVA project

Run Date: |Status Date:
1/12/2012]11/30/2011

Control Ac WP BE

FEB13 MAR13

APR13

MAY13

JUN13

JUL13

AUG13 SEP13

2.5.3 Module Production

2.5.3.1.11 Procure QA system hardware

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0
2.5.3.1.12 Review factory tooling, machines, and fixtures

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0
2.5.3.1.14 Fabricate and deliver additional pressure testing equipme

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0
2.5.3.1.17 Module materials handling equipment - additional

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0
2.5.3.1.18 Flatness structure studies

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0
2.5.3.1.19 Procure lifetime-strength testing equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0
2.5.3.1.21 Fabricate and deliver additional QA equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0
2.5.3.1.3 Fabricate and deliver tooling and fixtures

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0
2.5.3.1.4 Fabricate and deliver pressure testing equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0
2.5.3.1.5.5 Issue PO for additional tilting tables

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0
2.5.3.1.6.1 Prepare and issue bid packages for gluing machines

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0
2.5.3.1.6.2 Evaluate bids and choose vendors

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0
2.5.3.1.6.3 Prepare purchase orders

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0
2.5.3.1.7 Fabricate fiber stringing machines

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0
2.5.3.1.8 Fabricate and deliver fiber checking machine

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0
2.5.3.1.9.1 Prepare and issue bid packages for floor cranes

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0
2.5.3.1.9.2 Evaluate bids and choose vendors

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0
2.5.3.1.9.3 Prepare purchase orders

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0

BCWS 0 0 0 0
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Program: NOVA

Program: ]Description:

NOVA NOVA project

Run Date: |Status Date:
1/12/2012]11/30/2011

Control AcWP BE OCT13 NOV13 Cumulative
2.5.3 Module Production
2.5.3.1.11 Procure QA system hardware
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 8
2.5.3.1.12 Review factory tooling, machines, and fixtures
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 72
2.5.3.1.14 Fabricate and deliver additional pressure testing equipme
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 245
2.5.3.1.17 Module materials handling equipment - additional
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 18
2.5.3.1.18 Flatness structure studies
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 74
2.5.3.1.19 Procure lifetime-strength testing equipment
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 20
2.5.3.1.21 Fabricate and deliver additional QA equipment
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 30
2.5.3.1.3 Fabricate and deliver tooling and fixtures
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 90
2.5.3.1.4 Fabricate and deliver pressure testing equipment
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 315
2.5.3.1.5.5 Issue PO for additional tilting tables
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 8
2.5.3.1.6.1 Prepare and issue bid packages for gluing machines
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 12
2.5.3.1.6.2 Evaluate bids and choose vendors
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 12
2.5.3.1.6.3 Prepare purchase orders
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 12
2.5.3.1.7 Fabricate fiber stringing machines
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 200
2.5.3.1.8 Fabricate and deliver fiber checking machine
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 114
2.5.3.1.9.1 Prepare and issue bid packages for floor cranes
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 12
2.5.3.1.9.2 Evaluate bids and choose vendors
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 12
2.5.3.1.9.3 Prepare purchase orders
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 12
BCWS 0 1,266
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Program: NOVA

Report: CAP-RMHR  Filter:NOVA-CA-2.5.3-HRS

Program: ]Description:
NOVA NOVA project
Run Date: |Status Date:
1/12/2012]11/30/2011
Control Ac WP BE OCTO09 NOV09 DECO09 JAN10 FEB10 MAR10 APR10 MAY10
2.5.3.2.1.1 Identify factory space
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 23 25 27 5 0 0 0 0
2.5.3.2.1.2 Sign lease agreement for factory space
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 80 0 0 0
2.5.3.2.2 Factory Space Ouftfitting
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 81 132 127 115
2.5.3.2.6.16 Train module factory student technicians - additional
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.2.6.2 Install and setup pressure testing equipment
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.2.6.3 Install and setup fiber checking machine
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.2.6.4 Install and setup fiber facing machines
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.2.6.5 Install and setup gluing machines
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.2.6.6 Install material handling and storage equipment
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.2.6.7 Install and setup extrusion lifters
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.2.6.8 Install quality assurance tracking system
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.2.6.9 Install floor cranes
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.2.7 Review factory setup and operation for full production readi
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.2.8 Closeout factory space
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
BCWS 23 25 27 5 161 132 127 115
2.5.3.3.2.1.1.1 Assemble and test far detector modules - Block 1 - PI
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS | 0 0 0 0 0 0 0 0
2.5.3.3.2.1.2.1 Assemble and test far detector modules - Block 1 - PI
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.1.7 Review construction of block 1 modules
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.10.1.1 Assemble and test far detector modules - Block 10 -
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS | 0 0 0 0 0 0 0 0
2.5.3.3.2.10.2.1 Assemble and test far detector modules - Block 10 -
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS | 0 0 0 0 0 0 0 0
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Program: NOVA

Report: CAP-RMHR  Filter:NOVA-CA-2.5.3-HRS

Program:
NOVA

Description:
NOVA project

Run Date:

Status Date:

1/12/2012]11/30/2011

Control Ac WP BE JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10 JAN11

2.5.3.2.1.1 Identify factory space

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.2.1.2 Sign lease agreement for factory space

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.2.2 Factory Space Ouftfitting

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 127 35 0 0 0 0 0 0
2.5.3.2.6.16 Train module factory student technicians - additional

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.2.6.2 Install and setup pressure testing equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 1 14 13 14 13 13 12
2.5.3.2.6.3 Install and setup fiber checking machine

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 96
2.5.3.2.6.4 Install and setup fiber facing machines

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.2.6.5 Install and setup gluing machines

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 5 56 56 3 0 0
2.5.3.2.6.6 Install material handling and storage equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 2 4 3
2.5.3.2.6.7 Install and setup extrusion lifters

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 4 27 1 0 0
2.5.3.2.6.8 Install quality assurance tracking system

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 7 7 7
2.5.3.2.6.9 Install floor cranes

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 8 72 0 0 0 0
2.5.3.2.7 Review factory setup and operation for full production reac

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.2.8 Closeout factory space

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0

BCWS 127 36 27 145 96 26 24 117

2.5.3.3.2.1.1.1 Assemble and test far detector modules - Block 1 - |

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.1.2.1 Assemble and test far detector modules - Block 1 - f

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.1.7 Review construction of block 1 modules

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.10.1.1 Assemble and test far detector modules - Block 10

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.10.2.1 Assemble and test far detector modules - Block 10

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
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Program: NOVA

Report: CAP-RMHR  Filter:NOVA-CA-2.5.3-HRS

Program:
NOVA

Description:
NOVA project

Run Date:

Status Date:

1/12/2012]11/30/2011

Control Ac WP BE

FEB11 MAR11

APR11

MAY11

JUN11

JUL11

AUG11 SEP11

2.5.3.2.1.1 Identify factory space
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.1.2 Sign lease agreement for factory space
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.2 Factory Space Ouftfitting
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.16 Train module factory student technicians - additional
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.2 Install and setup pressure testing equipment
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.3 Install and setup fiber checking machine
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.4 Install and setup fiber facing machines
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.5 Install and setup gluing machines
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.6 Install material handling and storage equipment
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.7 Install and setup extrusion lifters
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.8 Install quality assurance tracking system
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.9 Install floor cranes
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.7 Review factory setup and operation for full production reac
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.8 Closeout factory space
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
BCWS

2.5.3.3.2.1.1.1 Assemble and test far detector modules - Block 1 -
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.1.2.1 Assemble and test far detector modules - Block 1 -F
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.1.7 Review construction of block 1 modules
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.10.1.1 Assemble and test far detector modules - Block 10
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.10.2.1 Assemble and test far detector modules - Block 10
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
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Program: NOVA

Report: CAP-RMHR  Filter:NOVA-CA-2.5.3-HRS

Program:
NOVA

Description:
NOVA project

Run Date:

Status Date:

1/12/2012]11/30/2011

Control Ac WP BE OCT11 NOV11 DEC11 JAN12 FEB12 MAR12 APR12 MAY12

2.5.3.2.1.1 Identify factory space

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.2.1.2 Sign lease agreement for factory space

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.2.2 Factory Space Ouftfitting

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.2.6.16 Train module factory student technicians - additional

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 6 7 7
2.5.3.2.6.2 Install and setup pressure testing equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.2.6.3 Install and setup fiber checking machine

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.2.6.4 Install and setup fiber facing machines

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 33 16 0 0 0 0
2.5.3.2.6.5 Install and setup gluing machines

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.2.6.6 Install material handling and storage equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.2.6.7 Install and setup extrusion lifters

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.2.6.8 Install quality assurance tracking system

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.2.6.9 Install floor cranes

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.2.7 Review factory setup and operation for full production reac

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 72 0
2.5.3.2.8 Closeout factory space

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0

BCWS 33 16 0 6 79 7

2.5.3.3.2.1.1.1 Assemble and test far detector modules - Block 1 - |

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 70 134 0 0
2.5.3.3.2.1.2.1 Assemble and test far detector modules - Block 1 - f

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 204 0
2.5.3.3.2.1.7 Review construction of block 1 modules

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 14 58
2.5.3.3.2.10.1.1 Assemble and test far detector modules - Block 10

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.2.10.2.1 Assemble and test far detector modules - Block 10

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
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Program: NOVA

Report: CAP-RMHR  Filter:NOVA-CA-2.5.3-HRS

Program:
NOVA

Description:
NOVA project

Run Date:

Status Date:

1/12/2012]11/30/2011

Control Ac WP BE JUN12 JUL12 AUG12 SEP12 OCT12 NOV12 DEC12 JAN13

2.5.3.2.1.1 Identify factory space

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0
2.5.3.2.1.2 Sign lease agreement for factory space

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0
2.5.3.2.2 Factory Space Ouftfitting

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0
2.5.3.2.6.16 Train module factory student technicians - additional

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 7 6 7 6
2.5.3.2.6.2 Install and setup pressure testing equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0
2.5.3.2.6.3 Install and setup fiber checking machine

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0
2.5.3.2.6.4 Install and setup fiber facing machines

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0
2.5.3.2.6.5 Install and setup gluing machines

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0
2.5.3.2.6.6 Install material handling and storage equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0
2.5.3.2.6.7 Install and setup extrusion lifters

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0
2.5.3.2.6.8 Install quality assurance tracking system

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0
2.5.3.2.6.9 Install floor cranes

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0
2.5.3.2.7 Review factory setup and operation for full production reac

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0
2.5.3.2.8 Closeout factory space

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0

BCWS 7 6 7 6

2.5.3.3.2.1.1.1 Assemble and test far detector modules - Block 1 - |

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0
2.5.3.3.2.1.2.1 Assemble and test far detector modules - Block 1 - f

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0
2.5.3.3.2.1.7 Review construction of block 1 modules

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0
2.5.3.3.2.10.1.1 Assemble and test far detector modules - Block 10

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 73 29 0
2.5.3.3.2.10.2.1 Assemble and test far detector modules - Block 10

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 102 0
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Program: NOVA

Report: CAP-RMHR  Filter:NOVA-CA-2.5.3-HRS

Program:
NOVA

Description:
NOVA project

Run Date:

Status Date:

1/12/2012]11/30/2011

Control Ac WP BE FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13

2.5.3.2.1.1 Identify factory space

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.2.1.2 Sign lease agreement for factory space

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.2.2 Factory Space Ouftfitting

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.2.6.16 Train module factory student technicians - additional

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.2.6.2 Install and setup pressure testing equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.2.6.3 Install and setup fiber checking machine

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.2.6.4 Install and setup fiber facing machines

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.2.6.5 Install and setup gluing machines

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.2.6.6 Install material handling and storage equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.2.6.7 Install and setup extrusion lifters

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.2.6.8 Install quality assurance tracking system

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.2.6.9 Install floor cranes

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.2.7 Review factory setup and operation for full production reac

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.2.8 Closeout factory space

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 19 59 53 29 0

BCWS 0 0 19 59 53 29 0

2.5.3.3.2.1.1.1 Assemble and test far detector modules - Block 1 - |

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.3.2.1.2.1 Assemble and test far detector modules - Block 1 - f

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.3.2.1.7 Review construction of block 1 modules

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.3.2.10.1.1 Assemble and test far detector modules - Block 10

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.3.2.10.2.1 Assemble and test far detector modules - Block 10

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
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Program: NOVA

Program:
NOVA

Description:
NOVA project

Run Date:

Status Date:

1/12/2012]11/30/2011

Control AcWP BE OCT13 NOV13 Cumulative
2.5.3.2.1.1 Identify factory space
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 80
2.5.3.2.1.2 Sign lease agreement for factory space
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 80
2.5.3.2.2 Factory Space Ouftfitting
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 616
2.5.3.2.6.16 Train module factory student technicians - additional
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 80
2.5.3.2.6.2 Install and setup pressure testing equipment
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 80
2.5.3.2.6.3 Install and setup fiber checking machine
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 96
2.5.3.2.6.4 Install and setup fiber facing machines
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 150
2.5.3.2.6.5 Install and setup gluing machines
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 120
2.5.3.2.6.6 Install material handling and storage equipment
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 8
2.5.3.2.6.7 Install and setup extrusion lifters
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 32
2.5.3.2.6.8 Install quality assurance tracking system
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 32
2.5.3.2.6.9 Install floor cranes
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 80
2.5.3.2.7 Review factory setup and operation for full production reac
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 72
2.5.3.2.8 Closeout factory space
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 160
BCWS 0 1,686
2.5.3.3.2.1.1.1 Assemble and test far detector modules - Block 1 - |
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 204
2.5.3.3.2.1.2.1 Assemble and test far detector modules - Block 1 - f
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 204
2.5.3.3.2.1.7 Review construction of block 1 modules
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 72
2.5.3.3.2.10.1.1 Assemble and test far detector modules - Block 10
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 102
2.5.3.3.2.10.2.1 Assemble and test far detector modules - Block 10
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 102
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Program: NOVA Report: CAP-RMHR Filter:NOVA-CA-2.5.3-HRS

Program: ]Description:
NOVA NOVA project

Run Date: |Status Date:
1/12/2012]11/30/2011

Control AcWP BE OCTO09 NOV09 DECO09 JAN10 FEB10 MAR10 APR10 MAY10

2.5.3.3.2.11.1.1 Assemble and test far detector modules - Block 11 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS | 0 0 0 0 0 0 0
2.5.3.3.2.11.2.1 Assemble and test far detector modules - Block 11 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS | 0 0 0 0 0 0 0
2.5.3.3.2.12.1.1 Assemble and test far detector modules - Block 12 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS | 0 0 0 0 0 0 0
2.5.3.3.2.12.2.1 Assemble and test far detector modules - Block 12 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS | 0 0 0 0 0 0 0
2.5.3.3.2.13.1.1 Assemble and test far detector modules - Block 13 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS | 0 0 0 0 0 0 0
2.5.3.3.2.13.2.1 Assemble and test far detector modules - Block 13 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS | 0 0 0 0 0 0 0
2.5.3.3.2.14.1.1 Assemble and test far detector modules - Block 14 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS | 0 0 0 0 0 0 0
2.5.3.3.2.14.2.1 Assemble and test far detector modules - Block 14 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS | 0 0 0 0 0 0 0
2.5.3.3.2.15.1.1 Assemble and test far detector modules - Block 15 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS | 0 0 0 0 0 0 0
2.5.3.3.2.15.2.1 Assemble and test far detector modules - Block 15 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS | 0 0 0 0 0 0 0
2.5.3.3.2.16.1.1 Assemble and test far detector modules - Block 16 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS | 0 0 0 0 0 0 0
2.5.3.3.2.16.2.1 Assemble and test far detector modules - Block 16 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS | 0 0 0 0 0 0 0
2.5.3.3.2.17.1.1 Assemble and test far detector modules - Block 17 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS | 0 0 0 0 0 0 0
2.5.3.3.2.17.2.1 Assemble and test far detector modules - Block 17 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS | 0 0 0 0 0 0 0
2.5.3.3.2.18.1.1 Assemble and test far detector modules -- Block 18 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS | 0 0 0 0 0 0 0
2.5.3.3.2.18.2.1 Assemble and test far detector modules - Block 18 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS | 0 0 0 0 0 0 0
2.5.3.3.2.19.1.1 Assemble and test far detector modules - Block 19 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS | 0 0 0 0 0 0 0
2.5.3.3.2.19.2.1 Assemble and test far detector modules - Block 19 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS | 0 0 0 0 0 0 0
2.5.3.3.2.2.1.1 Assemble and test far detector modules - Block 2 - PI

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS | 0 0 0 0 0 0 0
2.5.3.3.2.2.2.1 Assemble and test far detector modules - Block 2 - PI

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS | 0 0 0 0 0 0 0
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Program: NOVA

Report: CAP-RMHR  Filter:NOVA-CA-2.5.3-HRS

Program:
NOVA

Description:
NOVA project

Run Date:

Status Date:

1/12/2012]11/30/2011

Control Ac WP BE

JUN10 JUL10

AUG10

SEP10

OCT10

NOV10

DEC10 JAN11

2.5.3.3.2.11.1.1 Assemble and test far detector modules - Block 11
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.11.2.1 Assemble and test far detector modules - Block 11
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.12.1.1 Assemble and test far detector modules - Block 12
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.12.2.1 Assemble and test far detector modules - Block 12
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.13.1.1 Assemble and test far detector modules - Block 13
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.13.2.1 Assemble and test far detector modules - Block 13
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.14.1.1 Assemble and test far detector modules - Block 14
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.14.2.1 Assemble and test far detector modules - Block 14
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.15.1.1 Assemble and test far detector modules - Block 15
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.15.2.1 Assemble and test far detector modules - Block 15
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.16.1.1 Assemble and test far detector modules - Block 16
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.16.2.1 Assemble and test far detector modules - Block 16
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.17.1.1 Assemble and test far detector modules - Block 17
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.17.2.1 Assemble and test far detector modules - Block 17
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.18.1.1 Assemble and test far detector modules -- Block 1¢
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.18.2.1 Assemble and test far detector modules - Block 18
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.19.1.1 Assemble and test far detector modules - Block 19
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.19.2.1 Assemble and test far detector modules - Block 19
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.2.1.1 Assemble and test far detector modules - Block 2 - F
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.2.2.1 Assemble and test far detector modules - Block 2 - |
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
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Program: NOVA

Report: CAP-RMHR  Filter:NOVA-CA-2.5.3-HRS

Program:
NOVA

Description:
NOVA project

Run Date:

Status Date:

1/12/2012]11/30/2011

Control Ac WP BE

FEB11 MAR11

APR11

MAY11

JUN11

JUL11

AUG11 SEP11

2.5.3.3.2.11.1.1 Assemble and test far detector modules - Block 11
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.11.2.1 Assemble and test far detector modules - Block 11
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.12.1.1 Assemble and test far detector modules - Block 12
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.12.2.1 Assemble and test far detector modules - Block 12
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.13.1.1 Assemble and test far detector modules - Block 13
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.13.2.1 Assemble and test far detector modules - Block 13
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.14.1.1 Assemble and test far detector modules - Block 14
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.14.2.1 Assemble and test far detector modules - Block 14
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.15.1.1 Assemble and test far detector modules - Block 15
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.15.2.1 Assemble and test far detector modules - Block 15
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.16.1.1 Assemble and test far detector modules - Block 16
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.16.2.1 Assemble and test far detector modules - Block 16
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.17.1.1 Assemble and test far detector modules - Block 17
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.17.2.1 Assemble and test far detector modules - Block 17
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.18.1.1 Assemble and test far detector modules -- Block 1¢
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.18.2.1 Assemble and test far detector modules - Block 18
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.19.1.1 Assemble and test far detector modules - Block 19
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.19.2.1 Assemble and test far detector modules - Block 19
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.2.1.1 Assemble and test far detector modules - Block 2 - F
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.2.2.1 Assemble and test far detector modules - Block 2 - |
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
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Program: NOVA

Report: CAP-RMHR  Filter:NOVA-CA-2.5.3-HRS

Program:
NOVA

Description:
NOVA project

Run Date:

Status Date:

1/12/2012]11/30/2011

Control Ac WP BE

OCT11 NOV11

DEC11

JAN12

FEB12

MAR12

APR12 MAY12

2.5.3.3.2.11.1.1 Assemble and test far detector modules - Block 11
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.11.2.1 Assemble and test far detector modules - Block 11
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.12.1.1 Assemble and test far detector modules - Block 12
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.12.2.1 Assemble and test far detector modules - Block 12
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.13.1.1 Assemble and test far detector modules - Block 13
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.13.2.1 Assemble and test far detector modules - Block 13
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.14.1.1 Assemble and test far detector modules - Block 14
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.14.2.1 Assemble and test far detector modules - Block 14
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.15.1.1 Assemble and test far detector modules - Block 15
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.15.2.1 Assemble and test far detector modules - Block 15
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.16.1.1 Assemble and test far detector modules - Block 16
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.16.2.1 Assemble and test far detector modules - Block 16
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.17.1.1 Assemble and test far detector modules - Block 17
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.17.2.1 Assemble and test far detector modules - Block 17
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.18.1.1 Assemble and test far detector modules -- Block 1¢
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.18.2.1 Assemble and test far detector modules - Block 18
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.19.1.1 Assemble and test far detector modules - Block 19
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.19.2.1 Assemble and test far detector modules - Block 19
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.2.1.1 Assemble and test far detector modules - Block 2 - F
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.2.2.1 Assemble and test far detector modules - Block 2 - |
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS

0
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Program: NOVA

Report: CAP-RMHR  Filter:NOVA-CA-2.5.3-HRS

Program:
NOVA

Description:
NOVA project

Run Date:

Status Date:

1/12/2012]11/30/2011

Control AcWP BE JUN12 JUL12 AUG12 SEP12 OCT12 NOV12 DEC12 JAN13

2.5.3.3.2.11.1.1 Assemble and test far detector modules - Block 11

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 102 0 0 0
2.5.3.3.2.11.2.1 Assemble and test far detector modules - Block 11

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 102 0 0 0
2.5.3.3.2.12.1.1 Assemble and test far detector modules - Block 12

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 102 0 0
2.5.3.3.2.12.2.1 Assemble and test far detector modules - Block 12

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 95 0 0
2.5.3.3.2.13.1.1 Assemble and test far detector modules - Block 13

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 87 15 0
2.5.3.3.2.13.2.1 Assemble and test far detector modules - Block 13

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 102 0
2.5.3.3.2.14.1.1 Assemble and test far detector modules - Block 14

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 102 0
2.5.3.3.2.14.2.1 Assemble and test far detector modules - Block 14

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 44 58
2.5.3.3.2.15.1.1 Assemble and test far detector modules - Block 15

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 102
2.5.3.3.2.15.2.1 Assemble and test far detector modules - Block 15

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 102
2.5.3.3.2.16.1.1 Assemble and test far detector modules - Block 16

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 44
2.5.3.3.2.16.2.1 Assemble and test far detector modules - Block 16

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0
2.5.3.3.2.17.1.1 Assemble and test far detector modules - Block 17

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0
2.5.3.3.2.17.2.1 Assemble and test far detector modules - Block 17

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0
2.5.3.3.2.18.1.1 Assemble and test far detector modules -- Block 1¢

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0
2.5.3.3.2.18.2.1 Assemble and test far detector modules - Block 18

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0
2.5.3.3.2.19.1.1 Assemble and test far detector modules - Block 19

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0
2.5.3.3.2.19.2.1 Assemble and test far detector modules - Block 19

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0
2.5.3.3.2.2.1.1 Assemble and test far detector modules - Block 2 - F

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0
2.5.3.3.2.2.2.1 Assemble and test far detector modules - Block 2 - |

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0
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Program: NOVA

Report: CAP-RMHR  Filter:NOVA-CA-2.5.3-HRS

Program:
NOVA

Description:
NOVA project

Run Date:

Status Date:

1/12/2012]11/30/2011

Control Ac WP BE

FEB13 MAR13

APR13

MAY13

JUN13

JUL13

AUG13 SEP13

2.5.3.3.2.11.1.1 Assemble and test far detector modules - Block 11
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.11.2.1 Assemble and test far detector modules - Block 11
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.12.1.1 Assemble and test far detector modules - Block 12
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.12.2.1 Assemble and test far detector modules - Block 12
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.13.1.1 Assemble and test far detector modules - Block 13
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.13.2.1 Assemble and test far detector modules - Block 13
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.14.1.1 Assemble and test far detector modules - Block 14
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.14.2.1 Assemble and test far detector modules - Block 14
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.15.1.1 Assemble and test far detector modules - Block 15
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.15.2.1 Assemble and test far detector modules - Block 15
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.16.1.1 Assemble and test far detector modules - Block 16
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.16.2.1 Assemble and test far detector modules - Block 16
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.17.1.1 Assemble and test far detector modules - Block 17
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.17.2.1 Assemble and test far detector modules - Block 17
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.18.1.1 Assemble and test far detector modules -- Block 1¢
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.18.2.1 Assemble and test far detector modules - Block 18
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.19.1.1 Assemble and test far detector modules - Block 19
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.19.2.1 Assemble and test far detector modules - Block 19
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.2.1.1 Assemble and test far detector modules - Block 2 - F
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.2.2.1 Assemble and test far detector modules - Block 2 - |
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
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Program: NOVA

Program:
NOVA

Description:
NOVA project

Run Date:

Status Date:

1/12/2012]11/30/2011

Control AcWP BE OCT13 NOV13 Cumulative
2.5.3.3.2.11.1.1 Assemble and test far detector modules - Block 11
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 102
2.5.3.3.2.11.2.1 Assemble and test far detector modules - Block 11
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 102
2.5.3.3.2.12.1.1 Assemble and test far detector modules - Block 12
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 102
2.5.3.3.2.12.2.1 Assemble and test far detector modules - Block 12
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 95
2.5.3.3.2.13.1.1 Assemble and test far detector modules - Block 13
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 102
2.5.3.3.2.13.2.1 Assemble and test far detector modules - Block 13
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 102
2.5.3.3.2.14.1.1 Assemble and test far detector modules - Block 14
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 102
2.5.3.3.2.14.2.1 Assemble and test far detector modules - Block 14
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 102
2.5.3.3.2.15.1.1 Assemble and test far detector modules - Block 15
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 102
2.5.3.3.2.15.2.1 Assemble and test far detector modules - Block 15
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 102
2.5.3.3.2.16.1.1 Assemble and test far detector modules - Block 16
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 102
2.5.3.3.2.16.2.1 Assemble and test far detector modules - Block 16
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 102
2.5.3.3.2.17.1.1 Assemble and test far detector modules - Block 17
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 102
2.5.3.3.2.17.2.1 Assemble and test far detector modules - Block 17
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 102
2.5.3.3.2.18.1.1 Assemble and test far detector modules -- Block 1¢
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 102
2.5.3.3.2.18.2.1 Assemble and test far detector modules - Block 18
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 102
2.5.3.3.2.19.1.1 Assemble and test far detector modules - Block 19
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 102
2.5.3.3.2.19.2.1 Assemble and test far detector modules - Block 19
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 102
2.5.3.3.2.2.1.1 Assemble and test far detector modules - Block 2 - F
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 153
2.5.3.3.2.2.2.1 Assemble and test far detector modules - Block 2 - |
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 153
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Program: NOVA Report: CAP-RMHR Filter:NOVA-CA-2.5.3-HRS

Program: ]Description:
NOVA NOVA project

Run Date: |Status Date:
1/12/2012]11/30/2011

Control AcWP BE OCTO09 NOV09 DECO09 JAN10 FEB10 MAR10 APR10 MAY10

2.5.3.3.2.20.1.1 Assemble and test far detector modules - Block 20 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS | 0 0 0 0 0 0 0
2.5.3.3.2.20.2.1 Assemble and test far detector modules - Block 20 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS | 0 0 0 0 0 0 0
2.5.3.3.2.21.1.1 Assemble and test far detector modules - Block 21 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS | 0 0 0 0 0 0 0
2.5.3.3.2.21.2.1 Assemble and test far detector modules - Block 21 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS | 0 0 0 0 0 0 0
2.5.3.3.2.22.1.1 Assemble and test far detector modules - Block 22 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS | 0 0 0 0 0 0 0
2.5.3.3.2.22.2.1 Assemble and test far detector modules - Block 22 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS | 0 0 0 0 0 0 0
2.5.3.3.2.23.1.1 Assemble and test far detector modules - Block 23 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS | 0 0 0 0 0 0 0
2.5.3.3.2.23.2.1 Assemble and test far detector modules - Block 23 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS | 0 0 0 0 0 0 0
2.5.3.3.2.24.1.1 Assemble and test far detector modules - Block 24 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS | 0 0 0 0 0 0 0
2.5.3.3.2.24.2.1 Assemble and test far detector modules - Block 24 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS | 0 0 0 0 0 0 0
2.5.3.3.2.25.1.1 Assemble and test far detector modules - Block 25 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS | 0 0 0 0 0 0 0
2.5.3.3.2.25.2.1 Assemble and test far detector modules - Block 25 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS | 0 0 0 0 0 0 0
2.5.3.3.2.26.1.1 Assemble and test far detector modules - Block 26 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS | 0 0 0 0 0 0 0
2.5.3.3.2.26.2.1 Assemble and test far detector modules - Block 26 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS | 0 0 0 0 0 0 0
2.5.3.3.2.27.1.1 Assemble and test far detector modules - Block 27 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS | 0 0 0 0 0 0 0
2.5.3.3.2.27.2.1 Assemble and test far detector modules - Block 27 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS | 0 0 0 0 0 0 0
2.5.3.3.2.28.1.1 Assemble and test far detector modules - Block 28 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS | 0 0 0 0 0 0 0
2.5.3.3.2.28.2.1 Assemble and test far detector modules - Block 28 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS | 0 0 0 0 0 0 0
2.5.3.3.2.29.1.1 Assemble and test far detector modules - Block 29 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS | 0 0 0 0 0 0 0
2.5.3.3.2.29.2.1 Assemble and test far detector modules - Block 29 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS | 0 0 0 0 0 0 0
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Program: NOVA

Report: CAP-RMHR  Filter:NOVA-CA-2.5.3-HRS

Program:
NOVA

Description:
NOVA project

Run Date:
1/12/2012

Status Date:
11/30/2011

Control Ac WP BE

JUN10 JUL10

AUG10

SEP10

OCT10

NOV10

DEC10 JAN11

2.5.3.3.2.20.1.1 Assemble and test far detector modules - Block 20
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.20.2.1 Assemble and test far detector modules - Block 20
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.21.1.1 Assemble and test far detector modules - Block 21
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.21.2.1 Assemble and test far detector modules - Block 21
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.22.1.1 Assemble and test far detector modules - Block 22
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.22.2.1 Assemble and test far detector modules - Block 22
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.23.1.1 Assemble and test far detector modules - Block 23
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.23.2.1 Assemble and test far detector modules - Block 23
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.24.1.1 Assemble and test far detector modules - Block 24
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.24.2.1 Assemble and test far detector modules - Block 24
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.25.1.1 Assemble and test far detector modules - Block 25
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.25.2.1 Assemble and test far detector modules - Block 25
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.26.1.1 Assemble and test far detector modules - Block 26
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.26.2.1 Assemble and test far detector modules - Block 26
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.27.1.1 Assemble and test far detector modules - Block 27
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.27.2.1 Assemble and test far detector modules - Block 27
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.28.1.1 Assemble and test far detector modules - Block 28
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.28.2.1 Assemble and test far detector modules - Block 28
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.29.1.1 Assemble and test far detector modules - Block 29
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.29.2.1 Assemble and test far detector modules - Block 29
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
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Program: NOVA

Report: CAP-RMHR  Filter:NOVA-CA-2.5.3-HRS

Program:
NOVA

Description:
NOVA project

Run Date:
1/12/2012

Status Date:
11/30/2011

Control Ac WP BE

FEB11 MAR11

APR11

MAY11

JUN11

JUL11

AUG11 SEP11

2.5.3.3.2.20.1.1 Assemble and test far detector modules - Block 20
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.20.2.1 Assemble and test far detector modules - Block 20
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.21.1.1 Assemble and test far detector modules - Block 21
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.21.2.1 Assemble and test far detector modules - Block 21
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.22.1.1 Assemble and test far detector modules - Block 22
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.22.2.1 Assemble and test far detector modules - Block 22
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.23.1.1 Assemble and test far detector modules - Block 23
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.23.2.1 Assemble and test far detector modules - Block 23
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.24.1.1 Assemble and test far detector modules - Block 24
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.24.2.1 Assemble and test far detector modules - Block 24
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.25.1.1 Assemble and test far detector modules - Block 25
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.25.2.1 Assemble and test far detector modules - Block 25
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.26.1.1 Assemble and test far detector modules - Block 26
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.26.2.1 Assemble and test far detector modules - Block 26
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.27.1.1 Assemble and test far detector modules - Block 27
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.27.2.1 Assemble and test far detector modules - Block 27
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.28.1.1 Assemble and test far detector modules - Block 28
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.28.2.1 Assemble and test far detector modules - Block 28
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.29.1.1 Assemble and test far detector modules - Block 29
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.29.2.1 Assemble and test far detector modules - Block 29
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
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Program: NOVA

Report: CAP-RMHR  Filter:NOVA-CA-2.5.3-HRS

Program:
NOVA

Description:
NOVA project

Run Date:
1/12/2012

Status Date:
11/30/2011

Control Ac WP BE

OCT11 NOV11

DEC11

JAN12

FEB12

MAR12

APR12 MAY12

2.5.3.3.2.20.1.1 Assemble and test far detector modules - Block 20
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.20.2.1 Assemble and test far detector modules - Block 20
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.21.1.1 Assemble and test far detector modules - Block 21
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.21.2.1 Assemble and test far detector modules - Block 21
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.22.1.1 Assemble and test far detector modules - Block 22
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.22.2.1 Assemble and test far detector modules - Block 22
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.23.1.1 Assemble and test far detector modules - Block 23
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.23.2.1 Assemble and test far detector modules - Block 23
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.24.1.1 Assemble and test far detector modules - Block 24
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.24.2.1 Assemble and test far detector modules - Block 24
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.25.1.1 Assemble and test far detector modules - Block 25
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.25.2.1 Assemble and test far detector modules - Block 25
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.26.1.1 Assemble and test far detector modules - Block 26
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.26.2.1 Assemble and test far detector modules - Block 26
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.27.1.1 Assemble and test far detector modules - Block 27
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.27.2.1 Assemble and test far detector modules - Block 27
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.28.1.1 Assemble and test far detector modules - Block 28
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.28.2.1 Assemble and test far detector modules - Block 28
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.29.1.1 Assemble and test far detector modules - Block 29
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.29.2.1 Assemble and test far detector modules - Block 29
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
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Program: NOVA

Report: CAP-RMHR  Filter:NOVA-CA-2.5.3-HRS

Program:
NOVA

Description:
NOVA project

Run Date:
1/12/2012

Status Date:
11/30/2011

Control Ac WP BE

JUN12 JUL12

AUG12

SEP12

OCT12

NOV12

DEC12 JAN13

2.5.3.3.2.20.1.1 Assemble and test far detector modules - Block 20
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.20.2.1 Assemble and test far detector modules - Block 20
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.21.1.1 Assemble and test far detector modules - Block 21
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.21.2.1 Assemble and test far detector modules - Block 21
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.22.1.1 Assemble and test far detector modules - Block 22
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.22.2.1 Assemble and test far detector modules - Block 22
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.23.1.1 Assemble and test far detector modules - Block 23
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.23.2.1 Assemble and test far detector modules - Block 23
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.24.1.1 Assemble and test far detector modules - Block 24
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.24.2.1 Assemble and test far detector modules - Block 24
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.25.1.1 Assemble and test far detector modules - Block 25
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.25.2.1 Assemble and test far detector modules - Block 25
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.26.1.1 Assemble and test far detector modules - Block 26
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.26.2.1 Assemble and test far detector modules - Block 26
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.27.1.1 Assemble and test far detector modules - Block 27
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.27.2.1 Assemble and test far detector modules - Block 27
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.28.1.1 Assemble and test far detector modules - Block 28
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.28.2.1 Assemble and test far detector modules - Block 28
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.29.1.1 Assemble and test far detector modules - Block 29
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.29.2.1 Assemble and test far detector modules - Block 29
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
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Program: NOVA

Report: CAP-RMHR  Filter:NOVA-CA-2.5.3-HRS

Program: ]Description:
NOVA NOVA project
Run Date: |Status Date:
1/12/2012]11/30/2011
Control AcWP BE FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
2.5.3.3.2.20.1.1 Assemble and test far detector modules - Block 20
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 102 0 0 0 0 0
2.5.3.3.2.20.2.1 Assemble and test far detector modules - Block 20
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 44 58 0 0 0 0
2.5.3.3.2.21.1.1 Assemble and test far detector modules - Block 21
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 102 0 0 0 0
2.5.3.3.2.21.2.1 Assemble and test far detector modules - Block 21
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 102 0 0 0 0
2.5.3.3.2.22.1.1 Assemble and test far detector modules - Block 22
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 58 44 0 0 0
2.5.3.3.2.22.2.1 Assemble and test far detector modules - Block 22
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 102 0 0 0
2.5.3.3.2.23.1.1 Assemble and test far detector modules - Block 23
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 102 0 0 0
2.5.3.3.2.23.2.1 Assemble and test far detector modules - Block 23
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 44 58 0 0
2.5.3.3.2.24.1.1 Assemble and test far detector modules - Block 24
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 102 0 0
2.5.3.3.2.24.2.1 Assemble and test far detector modules - Block 24
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 102 0 0
2.5.3.3.2.25.1.1 Assemble and test far detector modules - Block 25
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 58 44 0
2.5.3.3.2.25.2.1 Assemble and test far detector modules - Block 25
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 102 0
2.5.3.3.2.26.1.1 Assemble and test far detector modules - Block 26
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 102 0
2.5.3.3.2.26.2.1 Assemble and test far detector modules - Block 26
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 73 29
2.5.3.3.2.27.1.1 Assemble and test far detector modules - Block 27
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 102
2.5.3.3.2.27.2.1 Assemble and test far detector modules - Block 27
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 102
2.5.3.3.2.28.1.1 Assemble and test far detector modules - Block 28
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 58
2.5.3.3.2.28.2.1 Assemble and test far detector modules - Block 28
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.3.2.29.1.1 Assemble and test far detector modules - Block 29
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.3.2.29.2.1 Assemble and test far detector modules - Block 29
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
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Program: NOVA

Program: ]Description:
NOVA NOVA project
Run Date: |Status Date:
1/12/2012]11/30/2011
Control AcWP BE OCT13 NOV13 Cumulative
2.5.3.3.2.20.1.1 Assemble and test far detector modules - Block 20
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 102
2.5.3.3.2.20.2.1 Assemble and test far detector modules - Block 20
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 102
2.5.3.3.2.21.1.1 Assemble and test far detector modules - Block 21
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 102
2.5.3.3.2.21.2.1 Assemble and test far detector modules - Block 21
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 102
2.5.3.3.2.22.1.1 Assemble and test far detector modules - Block 22
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 102
2.5.3.3.2.22.2.1 Assemble and test far detector modules - Block 22
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 102
2.5.3.3.2.23.1.1 Assemble and test far detector modules - Block 23
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 102
2.5.3.3.2.23.2.1 Assemble and test far detector modules - Block 23
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 102
2.5.3.3.2.24.1.1 Assemble and test far detector modules - Block 24
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 102
2.5.3.3.2.24.2.1 Assemble and test far detector modules - Block 24
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 102
2.5.3.3.2.25.1.1 Assemble and test far detector modules - Block 25
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 102
2.5.3.3.2.25.2.1 Assemble and test far detector modules - Block 25
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 102
2.5.3.3.2.26.1.1 Assemble and test far detector modules - Block 26
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 102
2.5.3.3.2.26.2.1 Assemble and test far detector modules - Block 26
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 102
2.5.3.3.2.27.1.1 Assemble and test far detector modules - Block 27
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 102
2.5.3.3.2.27.2.1 Assemble and test far detector modules - Block 27
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 102
2.5.3.3.2.28.1.1 Assemble and test far detector modules - Block 28
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 44 0 102
2.5.3.3.2.28.2.1 Assemble and test far detector modules - Block 28
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 102 0 102
2.5.3.3.2.29.1.1 Assemble and test far detector modules - Block 29
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 102 0 102
2.5.3.3.2.29.2.1 Assemble and test far detector modules - Block 29
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 87 15 102
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Program:
NOVA

Description:
NOVA project

Run Date:

1/12/2012]11/30/2011

Status Date:

Control Ac WP BE OCTO09

NOV09

DEC09

JAN10

FEB10

MAR10

APR10

MAY10

2.5.3.3.2.3.1.1 Assemble and test far detector modules - Block 3 - PI
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS |
2.5.3.3.2.3.2.1 Assemble and test far detector modules - Block 3 - PI
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS |
2.5.3.3.2.4.1.1 Assemble and test far detector modules - Block 4 - PI
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS |
2.5.3.3.2.4.2.1 Assemble and test far detector modules - Block 4 - PI
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS |
2.5.3.3.2.5.1.1 Assemble and test far detector modules - Block 5 - PI
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS |
2.5.3.3.2.5.2.1 Assemble and test far detector modules - Block 5 - PI
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS |
2.5.3.3.2.6.1.1 Assemble and test far detector modules - Block 6 - Pl
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS |
2.5.3.3.2.6.2.1 Assemble and test far detector modules - Block 6 - PI
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS |
2.5.3.3.2.7.1.1 Assemble and test far detector modules - Block 7 - PI
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS |
2.5.3.3.2.7.2.1 Assemble and test far detector modules - Block 7 - PI
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS |
2.5.3.3.2.8.1.1 Assemble and test far detector modules - Block 8 - PI
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS |
2.5.3.3.2.8.2.1 Assemble and test far detector modules - Block 8 - PI
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS |
2.5.3.3.2.9.1.1 Assemble and test far detector modules - Block 9 - PI
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS |
2.5.3.3.2.9.2.1 Assemble and test far detector modules - Block 9 - PI
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.3.3 Assemble and test near detector modules
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.4 Maintain module quality assurance tracking system
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.5 Materials strength and chemical interactions QA testing
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.1 2-to-1 assembly - Block 1
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.10 2-to-1 assembly - Block 10
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.11 2-to-1 assembly - Block 11
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
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Program:
NOVA

Description:
NOVA project

Run Date:

Status Date:

1/12/2012]11/30/2011

Control AcWP BE JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10 JAN11

2.5.3.3.2.3.1.1 Assemble and test far detector modules - Block 3 - F

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.2.3.2.1 Assemble and test far detector modules - Block 3 - |

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.2.4.1.1 Assemble and test far detector modules - Block 4 - F

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.2.4.2.1 Assemble and test far detector modules - Block 4 - |

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.2.5.1.1 Assemble and test far detector modules - Block 5 - F

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.2.5.2.1 Assemble and test far detector modules - Block 5 - |

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.2.6.1.1 Assemble and test far detector modules - Block 6 - F

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.2.6.2.1 Assemble and test far detector modules - Block 6 - |

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.2.7.1.1 Assemble and test far detector modules - Block 7 - F

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.2.7.2.1 Assemble and test far detector modules - Block 7 - |

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.2.8.1.1 Assemble and test far detector modules - Block 8 - F

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.2.8.2.1 Assemble and test far detector modules - Block 8 - |

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.2.9.1.1 Assemble and test far detector modules - Block 9 - F

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.2.9.2.1 Assemble and test far detector modules - Block 9 - |

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.3.3 Assemble and test near detector modules

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.4 Maintain module quality assurance tracking system

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 63 88 84 84 80
2.5.3.3.5 Materials strength and chemical interactions QA testing

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 15 15 14 14 14
2.5.3.3.7.1 2-to-1 assembly - Block 1

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.7.10 2-to-1 assembly - Block 10

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.7.11 2-to-1 assembly - Block 11

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
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Program:
NOVA

Description:
NOVA project

Run Date:

Status Date:

1/12/2012]11/30/2011

Control AcWP BE FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11

2.5.3.3.2.3.1.1 Assemble and test far detector modules - Block 3 - F

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.3.2.1 Assemble and test far detector modules - Block 3 - |

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.4.1.1 Assemble and test far detector modules - Block 4 - F

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.4.2.1 Assemble and test far detector modules - Block 4 - |

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.5.1.1 Assemble and test far detector modules - Block 5 - F

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.5.2.1 Assemble and test far detector modules - Block 5 - |

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.6.1.1 Assemble and test far detector modules - Block 6 - F

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.6.2.1 Assemble and test far detector modules - Block 6 - |

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.7.1.1 Assemble and test far detector modules - Block 7 - F

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.7.2.1 Assemble and test far detector modules - Block 7 - |

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.8.1.1 Assemble and test far detector modules - Block 8 - F

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.8.2.1 Assemble and test far detector modules - Block 8 - |

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.9.1.1 Assemble and test far detector modules - Block 9 - F

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.9.2.1 Assemble and test far detector modules - Block 9 - |

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.3.3 Assemble and test near detector modules

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.4 Maintain module quality assurance tracking system

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 84 97 88 88 93 84 97 58
2.5.3.3.5 Materials strength and chemical interactions QA testing

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 14 17 15 15 16 14 17 15
2.5.3.3.7.1 2-to-1 assembly - Block 1

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 190 218 0
2.5.3.3.7.10 2-to-1 assembly - Block 10

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.11 2-to-1 assembly - Block 11

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
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Program: NOVA
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Program: ]Description:
NOVA NOVA project
Run Date: |Status Date:
1/12/2012]11/30/2011
Control AcWP BE OCT11 NOV11 DEC11 JAN12 FEB12 MAR12 APR12 MAY12
2.5.3.3.2.3.1.1 Assemble and test far detector modules - Block 3 - f
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 122
2.5.3.3.2.3.2.1 Assemble and test far detector modules - Block 3 - |
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 122
2.5.3.3.2.4.1.1 Assemble and test far detector modules - Block 4 - F
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 73
2.5.3.3.2.4.2.1 Assemble and test far detector modules - Block 4 - |
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.5.1.1 Assemble and test far detector modules - Block 5 - f
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.5.2.1 Assemble and test far detector modules - Block 5 - |
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.6.1.1 Assemble and test far detector modules - Block 6 - |
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.6.2.1 Assemble and test far detector modules - Block 6 - |
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.7.1.1 Assemble and test far detector modules - Block 7 - F
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.7.2.1 Assemble and test far detector modules - Block 7 - |
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.8.1.1 Assemble and test far detector modules - Block 8 - f
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.8.2.1 Assemble and test far detector modules - Block 8 - |
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.9.1.1 Assemble and test far detector modules - Block 9 - |
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.9.2.1 Assemble and test far detector modules - Block 9 - |
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.3.3 Assemble and test near detector modules
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.4 Maintain module quality assurance tracking system
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 51 48 46 48 51 53 51 53
2.5.3.3.5 Materials strength and chemical interactions QA testing
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 15 14 14 14 15 16 15 16
2.5.3.3.7.1 2-to-1 assembly - Block 1
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.10 2-to-1 assembly - Block 10
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 13 191
2.5.3.3.7.11 2-to-1 assembly - Block 11
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 89
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Program: ]Description:
NOVA NOVA project
Run Date: |Status Date:
1/12/2012]11/30/2011
Control AcWP BE JUN12 JUL12 AUG12 SEP12 OCT12 NOV12 DEC12 JAN13
2.5.3.3.2.3.1.1 Assemble and test far detector modules - Block 3 - f
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.3.2.1 Assemble and test far detector modules - Block 3 - |
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.4.1.1 Assemble and test far detector modules - Block 4 - F
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 29 0 0 0 0 0 0 0
2.5.3.3.2.4.2.1 Assemble and test far detector modules - Block 4 - |
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 102 0 0 0 0 0 0 0
2.5.3.3.2.5.1.1 Assemble and test far detector modules - Block 5 - f
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 102 0 0 0 0 0 0 0
2.5.3.3.2.5.2.1 Assemble and test far detector modules - Block 5 - |
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 73 29 0 0 0 0 0 0
2.5.3.3.2.6.1.1 Assemble and test far detector modules - Block 6 - |
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 102 0 0 0 0 0 0
2.5.3.3.2.6.2.1 Assemble and test far detector modules - Block 6 - |
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 102 0 0 0 0 0 0
2.5.3.3.2.7.1.1 Assemble and test far detector modules - Block 7 - F
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 73 29 0 0 0 0 0
2.5.3.3.2.7.2.1 Assemble and test far detector modules - Block 7 - |
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 102 0 0 0 0 0
2.5.3.3.2.8.1.1 Assemble and test far detector modules - Block 8 - f
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 102 0 0 0 0 0
2.5.3.3.2.8.2.1 Assemble and test far detector modules - Block 8 - |
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 102 0 0 0 0 0
2.5.3.3.2.9.1.1 Assemble and test far detector modules - Block 9 - |
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 102 0 0 0 0
2.5.3.3.2.9.2.1 Assemble and test far detector modules - Block 9 - |
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 102 0 0 0 0
2.5.3.3.3.3 Assemble and test near detector modules
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.4 Maintain module quality assurance tracking system
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 51 51 55 23 25 21 19 22
2.5.3.3.5 Materials strength and chemical interactions QA testing
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 15 15 17 14 17 14 13 15
2.5.3.3.7.1 2-to-1 assembly - Block 1
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.10 2-to-1 assembly - Block 10
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.11 2-to-1 assembly - Block 11
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 115 0 0 0 0 0 0 0
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Program: ]Description:
NOVA NOVA project

Run Date: |Status Date:
1/12/2012]11/30/2011

Control AcWP BE FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13

2.5.3.3.2.3.1.1 Assemble and test far detector modules - Block 3 - F

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.3.2.3.2.1 Assemble and test far detector modules - Block 3 - |

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.3.2.4.1.1 Assemble and test far detector modules - Block 4 - F

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.3.2.4.2.1 Assemble and test far detector modules - Block 4 - |

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.3.2.5.1.1 Assemble and test far detector modules - Block 5 - F

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.3.2.5.2.1 Assemble and test far detector modules - Block 5 - |

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.3.2.6.1.1 Assemble and test far detector modules - Block 6 - F

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.3.2.6.2.1 Assemble and test far detector modules - Block 6 - |

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.3.2.7.1.1 Assemble and test far detector modules - Block 7 - F

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.3.2.7.2.1 Assemble and test far detector modules - Block 7 - |

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.3.2.8.1.1 Assemble and test far detector modules - Block 8 - F

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.3.2.8.2.1 Assemble and test far detector modules - Block 8 - |

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.3.2.9.1.1 Assemble and test far detector modules - Block 9 - F

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.3.2.9.2.1 Assemble and test far detector modules - Block 9 - |

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.3.3.3 Assemble and test near detector modules

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.3.4 Maintain module quality assurance tracking system

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 21 22 23 23 21 23 23
2.5.3.3.5 Materials strength and chemical interactions QA testing

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 14 15 16 16 14 16 13
2.5.3.3.7.1 2-to-1 assembly - Block 1

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.3.7.10 2-to-1 assembly - Block 10

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.3.7.11 2-to-1 assembly - Block 11

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
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Program: NOVA

Program:
NOVA

Description:
NOVA project

Run Date:

Status Date:

1/12/2012]11/30/2011

Control AcWP BE OCT13 NOV13 Cumulative

2.5.3.3.2.3.1.1 Assemble and test far detector modules - Block 3 - F

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 122
2.5.3.3.2.3.2.1 Assemble and test far detector modules - Block 3 - |

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 122
2.5.3.3.2.4.1.1 Assemble and test far detector modules - Block 4 - F

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 102
2.5.3.3.2.4.2.1 Assemble and test far detector modules - Block 4 - |

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 102
2.5.3.3.2.5.1.1 Assemble and test far detector modules - Block 5 - F

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 102
2.5.3.3.2.5.2.1 Assemble and test far detector modules - Block 5 - |

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 102
2.5.3.3.2.6.1.1 Assemble and test far detector modules - Block 6 - F

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 102
2.5.3.3.2.6.2.1 Assemble and test far detector modules - Block 6 - |

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 102
2.5.3.3.2.7.1.1 Assemble and test far detector modules - Block 7 - F

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 102
2.5.3.3.2.7.2.1 Assemble and test far detector modules - Block 7 - |

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 102
2.5.3.3.2.8.1.1 Assemble and test far detector modules - Block 8 - F

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 102
2.5.3.3.2.8.2.1 Assemble and test far detector modules - Block 8 - |

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 102
2.5.3.3.2.9.1.1 Assemble and test far detector modules - Block 9 - F

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 102
2.5.3.3.2.9.2.1 Assemble and test far detector modules - Block 9 - |

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 102
2.5.3.3.3.3 Assemble and test near detector modules

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 300
2.5.3.3.4 Maintain module quality assurance tracking system

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 1,918
2.5.3.3.5 Materials strength and chemical interactions QA testing

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 540
2.5.3.3.7.1 2-to-1 assembly - Block 1

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 408
2.5.3.3.7.10 2-to-1 assembly - Block 10

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 204
2.5.3.3.7.11 2-to-1 assembly - Block 11

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 204
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Program:
NOVA

Description:
NOVA project

Run Date:

1/12/2012

Status Date:
11/30/2011

Control Ac WP

BE

OCTO09 NOV09

DEC09

2.5.3.3.7.12 2-to-1 assembly - Block 12
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist
2.5.3.3.7.13 2-to-1 assembly - Block 13
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist
2.5.3.3.7.14 2-to-1 assembly - Block 14
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist
2.5.3.3.7.15 2-to-1 assembly - Block 15
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist
2.5.3.3.7.16 2-to-1 assembly - Block 16
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist
2.5.3.3.7.17 2-to-1 assembly - Block 17
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist
2.5.3.3.7.18 2-to-1 assembly - Block 18
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist
2.5.3.3.7.19 2-to-1 assembly - Block 19
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist
2.5.3.3.7.2 2-to-1 assembly - Block 2
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist
2.5.3.3.7.20 2-to-1 assembly - Block 20
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist
2.5.3.3.7.21 2-to-1 assembly - Block 21
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist
2.5.3.3.7.22 2-to-1 assembly - Block 22
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist
2.5.3.3.7.23 2-to-1 assembly - Block 23
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist
2.5.3.3.7.24 2-to-1 assembly - Block 24
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist
2.5.3.3.7.25 2-to-1 assembly - Block 25
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist
2.5.3.3.7.26 2-to-1 assembly - Block 26
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist
2.5.3.3.7.27 2-to-1 assembly - Block 27
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist
2.5.3.3.7.28 2-to-1 assembly - Block 28
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist
2.5.3.3.7.29 2-to-1 assembly - Block 29
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist
2.5.3.3.7.3 2-to-1 assembly - Block 3
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist

BCWS

BCWS

BCWS

BCWS

BCWS

BCWS

BCWS

BCWS

BCWS

BCWS

BCWS

BCWS

BCWS

BCWS

BCWS

BCWS

BCWS

BCWS

BCWS

BCWS
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Program: NOVA

Report: CAP-RMHR  Filter:NOVA-CA-2.5.3-HRS

Program:
NOVA

Description:
NOVA project

Run Date:

1/12/2012

Status Date:
11/30/2011

Control Ac WP

BE

JUN10 JUL10

AUG10

2.5.3.3.7.12 2-to-1 assembly - Block 12
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist
2.5.3.3.7.13 2-to-1 assembly - Block 13
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist
2.5.3.3.7.14 2-to-1 assembly - Block 14
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist
2.5.3.3.7.15 2-to-1 assembly - Block 15
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist
2.5.3.3.7.16 2-to-1 assembly - Block 16
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist
2.5.3.3.7.17 2-to-1 assembly - Block 17
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist
2.5.3.3.7.18 2-to-1 assembly - Block 18
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist
2.5.3.3.7.19 2-to-1 assembly - Block 19
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist
2.5.3.3.7.2 2-to-1 assembly - Block 2
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist
2.5.3.3.7.20 2-to-1 assembly - Block 20
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist
2.5.3.3.7.21 2-to-1 assembly - Block 21
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist
2.5.3.3.7.22 2-to-1 assembly - Block 22
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist
2.5.3.3.7.23 2-to-1 assembly - Block 23
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist
2.5.3.3.7.24 2-to-1 assembly - Block 24
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist
2.5.3.3.7.25 2-to-1 assembly - Block 25
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist
2.5.3.3.7.26 2-to-1 assembly - Block 26
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist
2.5.3.3.7.27 2-to-1 assembly - Block 27
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist
2.5.3.3.7.28 2-to-1 assembly - Block 28
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist
2.5.3.3.7.29 2-to-1 assembly - Block 29
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist
2.5.3.3.7.3 2-to-1 assembly - Block 3
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist

BCWS

BCWS

BCWS

BCWS

BCWS

BCWS

BCWS

BCWS

BCWS

BCWS

BCWS

BCWS

BCWS

BCWS

BCWS

BCWS

BCWS

BCWS

BCWS

BCWS
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Program: NOVA

Report: CAP-RMHR  Filter:NOVA-CA-2.5.3-HRS

Program: ]Description:
NOVA NOVA project
Run Date: |Status Date:
1/12/2012]11/30/2011
Control Ac WP BE FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11
2.5.3.3.7.12 2-to-1 assembly - Block 12
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.7.13 2-to-1 assembly - Block 13
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.7.14 2-to-1 assembly - Block 14
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.7.15 2-to-1 assembly - Block 15
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.7.16 2-to-1 assembly - Block 16
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.7.17 2-to-1 assembly - Block 17
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.7.18 2-to-1 assembly - Block 18
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.7.19 2-to-1 assembly - Block 19
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.7.2 2-to-1 assembly - Block 2
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 153
2.5.3.3.7.20 2-to-1 assembly - Block 20
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.7.21 2-to-1 assembly - Block 21
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.7.22 2-to-1 assembly - Block 22
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.7.23 2-to-1 assembly - Block 23
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.7.24 2-to-1 assembly - Block 24
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.7.25 2-to-1 assembly - Block 25
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.7.26 2-to-1 assembly - Block 26
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.7.27 2-to-1 assembly - Block 27
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.7.28 2-to-1 assembly - Block 28
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.7.29 2-to-1 assembly - Block 29
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.7.3 2-to-1 assembly - Block 3
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
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Program: NOVA

Report: CAP-RMHR  Filter:NOVA-CA-2.5.3-HRS

Program: ]Description:
NOVA NOVA project
Run Date: |Status Date:
1/12/2012]11/30/2011
Control Ac WP BE OCT11 NOV11 DEC11 JAN12 FEB12 MAR12 APR12 MAY12
2.5.3.3.7.12 2-to-1 assembly - Block 12
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.7.13 2-to-1 assembly - Block 13
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.7.14 2-to-1 assembly - Block 14
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.7.15 2-to-1 assembly - Block 15
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.7.16 2-to-1 assembly - Block 16
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.7.17 2-to-1 assembly - Block 17
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.7.18 2-to-1 assembly - Block 18
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.7.19 2-to-1 assembly - Block 19
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.7.2 2-to-1 assembly - Block 2
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 153 0 0 0 0 0
2.5.3.3.7.20 2-to-1 assembly - Block 20
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.7.21 2-to-1 assembly - Block 21
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.7.22 2-to-1 assembly - Block 22
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.7.23 2-to-1 assembly - Block 23
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.7.24 2-to-1 assembly - Block 24
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.7.25 2-to-1 assembly - Block 25
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.7.26 2-to-1 assembly - Block 26
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.7.27 2-to-1 assembly - Block 27
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.7.28 2-to-1 assembly - Block 28
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.7.29 2-to-1 assembly - Block 29
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.3.3.7.3 2-to-1 assembly - Block 3
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 244 0 0 0 0
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Program: NOVA

Report: CAP-RMHR  Filter:NOVA-CA-2.5.3-HRS

Program:
NOVA

Description:
NOVA project

Run Date:

Status Date:

1/12/2012]11/30/2011

Control Ac WP BE JUN12 JUL12 SEP12 OCT12 NOV12 DEC12 JAN13

2.5.3.3.7.12 2-to-1 assembly - Block 12

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 153 51 0 0 0 0 0 0
2.5.3.3.7.13 2-to-1 assembly - Block 13

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 204 0 0 0 0 0 0
2.5.3.3.7.14 2-to-1 assembly - Block 14

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 13 191 0 0 0 0 0
2.5.3.3.7.15 2-to-1 assembly - Block 15

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 102 102 0 0 0 0
2.5.3.3.7.16 2-to-1 assembly - Block 16

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 140 64 0 0 0
2.5.3.3.7.17 2-to-1 assembly - Block 17

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 204 0 0 0
2.5.3.3.7.18 2-to-1 assembly - Block 18

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 26 179 0 0
2.5.3.3.7.19 2-to-1 assembly - Block 19

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 77 128 0
2.5.3.3.7.2 2-to-1 assembly - Block 2

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.20 2-to-1 assembly - Block 20

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 102 102
2.5.3.3.7.21 2-to-1 assembly - Block 21

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 166
2.5.3.3.7.22 2-to-1 assembly - Block 22

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.23 2-to-1 assembly - Block 23

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.24 2-to-1 assembly - Block 24

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.25 2-to-1 assembly - Block 25

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.26 2-to-1 assembly - Block 26

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.27 2-to-1 assembly - Block 27

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.28 2-to-1 assembly - Block 28

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.29 2-to-1 assembly - Block 29

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.3 2-to-1 assembly - Block 3

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
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Program: NOVA

Report: CAP-RMHR  Filter:NOVA-CA-2.5.3-HRS

Program: ]Description:
NOVA NOVA project
Run Date: |Status Date:
1/12/2012]11/30/2011
Control Ac WP BE FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
2.5.3.3.7.12 2-to-1 assembly - Block 12
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.3.7.13 2-to-1 assembly - Block 13
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.3.7.14 2-to-1 assembly - Block 14
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.3.7.15 2-to-1 assembly - Block 15
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.3.7.16 2-to-1 assembly - Block 16
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.3.7.17 2-to-1 assembly - Block 17
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.3.7.18 2-to-1 assembly - Block 18
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.3.7.19 2-to-1 assembly - Block 19
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.3.7.2 2-to-1 assembly - Block 2
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.3.7.20 2-to-1 assembly - Block 20
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.5.3.3.7.21 2-to-1 assembly - Block 21
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 38 0 0 0 0 0 0
2.5.3.3.7.22 2-to-1 assembly - Block 22
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 204 0 0 0 0 0 0
2.5.3.3.7.23 2-to-1 assembly - Block 23
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 13 191 0 0 0 0 0
2.5.3.3.7.24 2-to-1 assembly - Block 24
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 77 128 0 0 0 0
2.5.3.3.7.25 2-to-1 assembly - Block 25
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 153 51 0 0 0
2.5.3.3.7.26 2-to-1 assembly - Block 26
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 204 0 0 0
2.5.3.3.7.27 2-to-1 assembly - Block 27
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 26 179 0 0
2.5.3.3.7.28 2-to-1 assembly - Block 28
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 77 128 0
2.5.3.3.7.29 2-to-1 assembly - Block 29
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 153 51
2.5.3.3.7.3 2-to-1 assembly - Block 3
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
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Program: NOVA

Program: ]Description:
NOVA NOVA project
Run Date: |Status Date:
1/12/2012]11/30/2011
Control Ac WP BE OCT13 NOV13 Cumulative
2.5.3.3.7.12 2-to-1 assembly - Block 12
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 204
2.5.3.3.7.13 2-to-1 assembly - Block 13
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 204
2.5.3.3.7.14 2-to-1 assembly - Block 14
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 204
2.5.3.3.7.15 2-to-1 assembly - Block 15
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 204
2.5.3.3.7.16 2-to-1 assembly - Block 16
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 204
2.5.3.3.7.17 2-to-1 assembly - Block 17
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 204
2.5.3.3.7.18 2-to-1 assembly - Block 18
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 204
2.5.3.3.7.19 2-to-1 assembly - Block 19
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 204
2.5.3.3.7.2 2-to-1 assembly - Block 2
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 306
2.5.3.3.7.20 2-to-1 assembly - Block 20
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 204
2.5.3.3.7.21 2-to-1 assembly - Block 21
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 204
2.5.3.3.7.22 2-to-1 assembly - Block 22
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 204
2.5.3.3.7.23 2-to-1 assembly - Block 23
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 204
2.5.3.3.7.24 2-to-1 assembly - Block 24
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 204
2.5.3.3.7.25 2-to-1 assembly - Block 25
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 204
2.5.3.3.7.26 2-to-1 assembly - Block 26
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 204
2.5.3.3.7.27 2-to-1 assembly - Block 27
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 204
2.5.3.3.7.28 2-to-1 assembly - Block 28
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 204
2.5.3.3.7.29 2-to-1 assembly - Block 29
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 204
2.5.3.3.7.3 2-to-1 assembly - Block 3
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 244
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Program: NOVA

Report: CAP-RMHR  Filter:NOVA-CA-2.5.3-HRS

Program: ]Description:
NOVA NOVA project
Run Date: |Status Date:
1/12/2012]11/30/2011
Control Ac WP BE OCTO09 NOV09 DECO09 JAN10 FEB10 MAR10 APR10 MAY10
2.5.3.3.7.4 2-to-1 assembly - Block 4
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.5 2-to-1 assembly - Block 5
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.6 2-to-1 assembly - Block 6
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.7 2-to-1 assembly - Block 7
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.8 2-to-1 assembly - Block 8
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.9 2-to-1 assembly - Block 9
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.8.1 Cut module ends - Block 1
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.8.2 Cut module ends - Block 2
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.8.3 Cut module ends - Block 3
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
BCWS 0 0 0 0 0 0 158 142
Control Acct[10] Totals: BCWS 23 25 27 5 161 132 318 303
Grand Totals:
BCWS 23 25 27 5 161 132 318 303
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Program: NOVA

Report: CAP-RMHR  Filter:NOVA-CA-2.5.3-HRS

Program: ]Description:
NOVA NOVA project
Run Date: |Status Date:
1/12/2012]11/30/2011
Control Ac WP BE JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10 JAN11
2.5.3.3.7.4 2-to-1 assembly - Block 4
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.5 2-to-1 assembly - Block 5
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.6 2-to-1 assembly - Block 6
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.7 2-to-1 assembly - Block 7
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.8 2-to-1 assembly - Block 8
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.9 2-to-1 assembly - Block 9
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.8.1 Cut module ends - Block 1
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.8.2 Cut module ends - Block 2
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.8.3 Cut module ends - Block 3
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
BCWS 0 0 0 78 104 99 99 94
Control Acct[10] Totals: BCWS 218 134 131 320 297 211 203 275
Grand Totals:
BCWS 218 134 131 320 297 211 203 275
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Program: NOVA

Report: CAP-RMHR  Filter:NOVA-CA-2.5.3-HRS

Program: ]Description:
NOVA NOVA project
Run Date: |Status Date:
1/12/2012]11/30/2011
Control Ac WP BE FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11
2.5.3.3.7.4 2-to-1 assembly - Block 4
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.5 2-to-1 assembly - Block 5
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.6 2-to-1 assembly - Block 6
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.7 2-to-1 assembly - Block 7
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.8 2-to-1 assembly - Block 8
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.9 2-to-1 assembly - Block 9
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.8.1 Cut module ends - Block 1
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 18
2.5.3.3.8.2 Cut module ends - Block 2
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.8.3 Cut module ends - Block 3
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
BCWS 99 113 104 104 109 288 332 244
Control Acct[10] Totals: BCWS 106 117 104 140 146 340 413 371
Grand Totals:
BCWS 106 117 104 140 146 340 413 371
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Program: NOVA

Report: CAP-RMHR  Filter:NOVA-CA-2.5.3-HRS

Program: ]Description:
NOVA NOVA project
Run Date: |Status Date:
1/12/2012]11/30/2011
Control Ac WP BE OCT11 NOV11 DEC11 JAN12 FEB12 MAR12 APR12 MAY12
2.5.3.3.7.4 2-to-1 assembly - Block 4
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 173 31 0 0 0 0
2.5.3.3.7.5 2-to-1 assembly - Block 5
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 204 0 0 0 0
2.5.3.3.7.6 2-to-1 assembly - Block 6
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 13 191 0 0 0
2.5.3.3.7.7 2-to-1 assembly - Block 7
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 77 128 0 0
2.5.3.3.7.8 2-to-1 assembly - Block 8
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 153 51 0
2.5.3.3.7.9 2-to-1 assembly - Block 9
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 204 0
2.5.3.3.8.1 Cut module ends - Block 1
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 14 0 0 0 0 0 0 0
2.5.3.3.8.2 Cut module ends - Block 2
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 7 19 6 0 0 0 0 0
2.5.3.3.8.3 Cut module ends - Block 3
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 13 19 0 0 0 0
BCWS 239 326 251 400 467 568 651 712
Control Acct[10] Totals: BCWS 380 396 251 472 473 647 658 719
Grand Totals:
BCWS 380 396 251 472 473 647 658 719
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Program: NOVA

Report: CAP-RMHR  Filter:NOVA-CA-2.5.3-HRS

Program: ]Description:
NOVA NOVA project
Run Date: |Status Date:
1/12/2012]11/30/2011
Control Ac WP BE JUN12 JUL12 AUG12 SEP12 OCT12 NOV12 DEC12 JAN13
2.5.3.3.7.4 2-to-1 assembly - Block 4
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.5 2-to-1 assembly - Block 5
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.6 2-to-1 assembly - Block 6
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.7 2-to-1 assembly - Block 7
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.8 2-to-1 assembly - Block 8
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.9 2-to-1 assembly - Block 9
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.8.1 Cut module ends - Block 1
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.8.2 Cut module ends - Block 2
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.8.3 Cut module ends - Block 3
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
BCWS 640 640 700 556 670 575 524 611
Control Acct[10] Totals: BCWS 646 646 708 562 677 582 530 618
Grand Totals:
BCWS 646 646 708 562 677 582 530 618
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Program: NOVA

Report: CAP-RMHR  Filter:NOVA-CA-2.5.3-HRS

Program: ]Description:
NOVA NOVA project
Run Date: |Status Date:
1/12/2012]11/30/2011
Control Ac WP BE FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
2.5.3.3.7.4 2-to-1 assembly - Block 4
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.5 2-to-1 assembly - Block 5
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.6 2-to-1 assembly - Block 6
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.7 2-to-1 assembly - Block 7
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.8 2-to-1 assembly - Block 8
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.9 2-to-1 assembly - Block 9
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.8.1 Cut module ends - Block 1
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.8.2 Cut module ends - Block 2
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.8.3 Cut module ends - Block 3
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
BCWS 582 611 640 640 582 640 408 294
Control Acct[10] Totals: BCWS 582 611 659 699 636 670 408 294
Grand Totals:
BCWS 582 611 659 699 636 670 408 294
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Program: NOVA

Program: ]Description:
NOVA NOVA project
Run Date: |Status Date:
1/12/2012]11/30/2011
Control AcWP BE OCT13 NOV13 Cumulative
2.5.3.3.7.4 2-to-1 assembly - Block 4
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 204
2.5.3.3.7.5 2-to-1 assembly - Block 5
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 204
2.5.3.3.7.6 2-to-1 assembly - Block 6
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 204
2.5.3.3.7.7 2-to-1 assembly - Block 7
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 204
2.5.3.3.7.8 2-to-1 assembly - Block 8
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 204
2.5.3.3.7.9 2-to-1 assembly - Block 9
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 204
2.5.3.3.8.1 Cut module ends - Block 1
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 32
2.5.3.3.8.2 Cut module ends - Block 2
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 32
2.5.3.3.8.3 Cut module ends - Block 3
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 32
BCWS 335 15 15,443
Control Acct[10] Totals: BCWS 335 15 18,395
Grand Totals:
BCWS 335 15 18,395
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Report: CAP-RMHR  Filter:NOVA-CA-2.5.3-HRS
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